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COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
May 29, 2012 rererTore:  PD-1

A3836-1

TO: Each Supervisor
FROM: Gail Farber )UMJM

Director of Public Works

-BOARD MOTION OF FEBRUARY 28, 2012, AGENDA ITEM NO. 7
COUNTY OF LOS ANGELES BICYCLE MASTER PLAN
PROMOTING HEALTHY COMMUNITIES
QUARTERLY PROGRESS REPORT NO. 1

On February 28, 2012, your Board approved the subject motion regarding the proposed
County of Los Angeles Bicycle Master Plan. The motion instructed the Director of
Public Works, in coordination with the Director of Public Health, to identify the ten
unincorporated communities within the County of Los Angeles with the highest rates of
obesity and develop an implementation and funding plan to construct high-priority
bikeways for communities within the next 12 months. The motion further instructs
Public Works to report back to your Board in writing on a quarterly basis with their
progress. This is the first quarterly report.

The Department of Public Health provided available data on adult and childhood obesity
prevalence in County unincorporated areas identifying the following ten communities
with the highest rates of obesity.

e Altadena e Walnut Park

e East Compton o West Athens
e Florence Graham e West Carson
¢ Valinda e Westmont

e Vincent ¢  Willowbrook

Public Works has identified 43 corridors covering approximately 41 miles of bikeways
within these communities. Since the communities of Vincent and Valinda did not
contain any Phase | implementation recommendations projects, we looked into the
Phase 2 recommendations for projects in these communities.
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The following table summarizes the available and anticipated funding for the projects.

2009 and 2011 Metro Call for Projects (funding 11 13.28 $4,652,000
approved)

2012 Caltrans Bicycle Transportation Account and

2012 Federal Safe Routes to School (Pending Grant 6 7.91 $863,800
Approval) s

Included |.n Superwsorlfl Districts’ Road 7 6.60 $495.200
Construction Programs

Currently Unfunded Bikeways 19 13.26 $5,532,274

1

The Plan calls for implementing bikeways when carrying out road construction projects to achieve
cost savings through economy of scale and reduced disturbance to neighborhoods. The design of
these projects requires analysis of the proposed bikeway and road improvements in context with
the adjacent development; roadway features, such as street and lane widths and parking; and the
safety of bicyclists, pedestrians, transit patrons, and motorists.

The Attachment includes project details, estimated costs, funding sources, and the
current implementation schedule for each community's projects. Due to grant funding
restrictions and the time required for project delivery, many of these projects will require
more than 12 months to implement. Nevertheless, we are working to identify early
action projects that can be expedited without the need for roadway modifications and
detailed engineering analysis. We will be discussing these recommendations with your
staff and collaborating with your offices and communities on outreach and public input
as these projects move forward.

Public Works is targeting the next quarterly report for September 1, 2012. This report
will include updates on the schedules, funding, and opportunities for early action
projects.
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If you have any questions, please contact me or your staff may contact John Walker,
Assistant Deputy Director, Programs Development Division, at (626) 458-3900 or at
iwalker@dpw.lacounty.gov.

AY:pr
C120667
P:\pdpub\Federal\BIKE\Projects\Bicycle Master Plan\Board of Supervisors\Board Motion_obesity\obesity_1stqtr_report-aa2.docx

Attach.

cc: Chief Executive Office (Rita Robinson)
Executive Office
Department of Public Health
Department of Regional Planning



Attachment

Bicycle Master Plan - Promoting Healthy Communities Status Report
Board Motion - February 28, 2012

Altadena Community (Fifth District)

. o Length . Funding | Implementation | Estimated
Corridors Facility (mi) Funding Year Schedule Cost
Allen Ave, Altadena Dr to New York Ave Class 3 0.85 Pending 2012 BTA Grant approval 2013 Spring 2014 $17,500
Holliston Ave, Altadena Dr to Lexington St Class 3 1.09 | 5th District Road Construction Program 2011 Winter 2012 $21,700
Lake Ave, Loma Alta Dr to Atchison Class 3 1.93 Pending 2012 BTA Grant approval 2013 Spring 2014 $48,300
East Compton Community (Second District & Fourth District)

. - Length . Funding | Implementation | Estimated
Corridors Facility (mi) Funding Year Schedule Cost
'(Ag:‘adng?s':‘r\{;) 500" n/o San Luis St to Alondra B Class 3 0.62 | 2nd District Road Construction Program 2010 Spring 2013 $21,700
Atlantic Ave, Rosecrans Ave to 500’ n/o San . -

Luis St (2nd District) Class 3 0.35 | Not yet identified TBD TBD $12,300
Compton BI, Harris Avenue to 710 Fwy . .

(2nd District Class 2 0.63 | Not yet identified TBD TBD $125,300
Compton Bl, 710 Fwy to LA River Bike Path Class2 | 013 | Notyetidentified TBD TBD $26,600

(4th District)
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Attachment

Bicycle Master Plan - Promoting Healthy Communities Status Report
Board Motion - February 28, 2012

Florence Graham Community (First District and Second District)

Corridors Facility L?rr:]?)t h Funding Fl:{r:g?g Im%i?: dnl;:?;ion Est(i:rgztted
o Dty Ave to Gompton Ave Class3 | 051 | Not yetidentified TBD TBD $18,000
?22:; IDSitétlr\i,lciBor Stto Alameda St Class 3 0.24 | Not yet identified TBD TBD $8,500
é?\rg%g‘:rﬁl)e, Slauson Ave to 92nd St Class 2 249 I%?Jr:arll\gzt;\(/l)e(t:rEPBl—ue Line Bikeway 2016 2018 $149,900
gr?g k[;-:;tsttgcl:ltfsth riace to 83rd Place Class 3 0.5 rz:?grlrll\g:tlr\(/l)e(t:rEPBl_ue Line Bikeway 2016 2018 $33,300
én%ggistsritét?entral Ave fo Compton Ave Class 3 >0 I%?Jr:arll\gztlr\(/l)e(t:rzPBl_ue Line Bikeway 2016 2018 $30,300
z:zirn%sgir:rﬂ') Central Ave to Alameda St Class 2 1.43 | 2nd District Road Construction Program TBD TBD $285,100
gﬁ[fgf:trﬁ‘;)e Central Ave to Wilson Ave Class 2 1.07 | Not yet identified TBD TBD $214,900
ﬂg:‘z‘g‘; f‘é?étr‘i’ggsm Ave to Santa Fe Ave Class 2 0.43 | Not yet identified TBD TBD $85,700
g‘;’;“gfsfr;’c% Slauson Ave to Gage Ave Class2 | 050 |2nd District Road Construction Program |  TBD TBD $99,000
Sl on Ave 10, 9ndl S (2nd District) BkeBivd | 254 | 21O R Line Bikeway 2016 2018 $500,000
gi%eg?stsritc,:t?entral Aveto Santa Fe Ave Class 2 1.51 Izz?;r:an“g:tﬁe?rEPBl_ue Line Bikeway 2016 2018 $90,800
Valinda Community (First District) ("

Corridors Facility L?rrr']?; h Funding FuYnecg:lg Im%i?:;&?eﬁon Est(i)rg:;:ed
Maplegrove St, Hacienda Bl to Lark Elien Ave Bike Blvd 1.65 | Not yet identified TBD TBD $330,346
‘Iﬁ‘g‘n“c‘g Qﬁé icc‘:'t‘(’)"T’:‘r’ﬁF’, 'l";aR{Z“ Ave, Class3 | 156 | Notyetidentified TBD TBD $70.416
Temple Ave, Azusa Ave to Woodgate Drive Class 2 0.38 | Not yet identified TBD TBD $17,012

(1) valinda did not contain any Phase | projects, we identified Phase 2 Implementation Recommendations for projects in this community.
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Attachment

Bicycle Master Plan - Promoting Healthy Communities Status Report
Board Motion - February 28, 2012

Vincent Community (First District and Fifth District) ®

. - Length , Funding | Implementation | Estimated
Corridors Facility (mi) Funding Year Schedule Cost
Big Dalton Wash Bike Path, N. Vincent Ave to : e
N. Lark Ellen Ave (5th District) Class 1 0.50 | Not yetidentified TBD TBD $900,000
N. Lark Ellen Ave, 200 ' n/o E. Brookport Street . .
to E. Arrow Hwy (th District) Class 3 0.51 Not yet identified TBD TBD $17,850
E. Arrow Hwy, N. Lark Ellen Ave to S. Azusa . -

Ave (1st District) Class 3 0.51 Not yet identified TBD TBD $17,850
(2) Vincent did not contain any Phase | projects, we identified Phase 2 Implementation Recommendations for projects in this community.
Walnut Park Community (First District)

. - Length . Funding | Implementation | Estimated

Corridors Facility (m) Funding Year Schedule Cost
2011 Metro CFP —

Broadway, Santa Fe Ave to State St Class 2 1.07 Florence Metro Blue Line Bikeway 2016 2018 $64,700

florence Ave, Santa Fe Ave to Mountain VIew | - Giass2 | 0.73 | Not yet identified TBD TBD $146,400

Seville Ave, E Florence Ave to Broadway Class 2 0.52 Not yet identified TBD TBD $103,800
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Attachment

Bicycle Master Plan - Promoting Healthy Communities Status Report
Board Motion - February 28, 2012

West Athens Community (Second District)

. o Length - Funding | Implementation | Estimated
Corridors Facility (mi) Funding Year Schedule Cost
. . Pending 2011 Safe Routes 2 School
Budlong Ave, Imperial Hwy to El Segundo Bl Bike Bivd 2.03 Cycle 10 Approval 2013 2016 $350,000
Normandie Av, Imperial Hwy to El Segundo Bl Class 2 1.00 | Not yet identified . TBD TBD $200,400
. 2011 Metro CFP —
Vermont Ave, Imperial Hwy to El Segundo BI Class 2 1.00 Vermont Ave Bike Lane 2014 2017 $1,167,500
West Carson Community (Second District)

. o Length . Funding | Implementation | Estimated
Corridors Facility (mi) Funding Year Schedule Cost
Normandie Ave, 225th St to Sepulveda Bl Class 2 0.64 [ Not yet identified TBD TBD $128,000
Westmont Community (Second District)

. . Length . Funding | Implementation | Estimated
Corridors Facility (mi) Funding Year Schedule Cost

) . Pending 2011 Safe Routes 2 School
Budlong Ave, Manchester Ave to Imperial Hwy Bike Blvd 1.01 Cycle 10 approval 2013 2016 $175,000
Denker Ave, Century Bl to Imperial Hwy Class 3 1.00 | Pending 2012 BTA Grant approval 2013 2016 $21,000
Imperial Hwy, Van Ness Ave to Vermont Ave Class 2 1.50 | Not yet identified TBD TBD $2,557,600
Normandie Ave, 98th St to Imperial Hwy Class 2 1.09 | Pending 2012 BTA Grant approval 2013 2016 $252,000
Vermont Ave, 87th Street to Imperial Hwy Class2 | 1.8 |2011MetroCFP— 2014 2017 $2,171,500

Vermont Ave Bike Lane
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Attachment

Bicycle Master Plan - Promoting Healthy Communities Status Report
Board Motion - February 28, 2012

Willowbrook Community (Second District

. . Length . Funding | Implementation [ Estimated
Corridors Facility (mi) Funding Year Schedule Cost
2009 Metro CFP —
119th St, Wilmington Ave to Willowbrook Ave Class 3 0.56 | Willowbrook Area Access Imp to MLK 2013 2016 $14,000
MACC
119th St, Willowbrook Ave to Mona Bl Class 3 0.56 | 2nd District Road Construction Program 2011 2014 $19,700
2009 Metro CFP ~
120th St, Compton Ave to Wilmington Ave Class 2 0.84 | Willowbrook Area Access Imp to MLK 2013 2016 $80,000
MACC
120th St, Central Ave to Compton Ave Class 2 0.40 Not yet identified TBD TBD $551,300
124th St, Slater Ave to Alameda St Class 3 1.47 | 2nd District Road Construction Program 2011 2014 $29,400
Success Ave/Slater Ave, L .
Imperial Hwy to El Segundo Bl Class 3 0.93 | 2nd District Road Construction Program 2011 2014 $18,600
i . 2009 Metro CFP —
Willowbrook Ave Bike Path, Class1 | 036 | Wilowbrook Area Access Imp to MLK 2013 2016 $350,000

Imperial Hwy to 119th Street

MACC
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Hearing Board of Supervisors Statement Of Proceedings February 28, 2012

implement bicycle parking at all County facilities unless specific
circumstances dictate it is not feasible. The report should prioritize
implementation of bicycle parking based on the size of the building,
proximity to public transit, volume of members of the public
accessing the site, and other relevant factors, and include a cost
analysis as well as recommendations on potential funding sources;

6. Directed the Director of Public Works, in coordination with the
Director of Public Health, to identify the ten unincorporated
communities within the County of Los Angeles that have the highest
rates of obesity, and develop an implementation plan, that includes
appropriate funding sources, to construct the priority bicycle routes
identified in the Master Bicycle Plan’s Phase | Implementation
Recommendations for those respective communities, and other
communities covered by the Master Plan, within the next 12 months
and report back to the Board in writing on a quarterly basis with their
progress; and

7. Directed the Director of Public Works, in coordination with the Acting
County Counsel, to strike all proposals related to the inclusion of a
Class | Bicycle Lane along the Sepulveda Channel, adjacent to the
Mar Vista community, from the Los Angeles County Bicycle Master
Plan and bring the Plan back to the Board at the earliest possible
date for final adoption.

This item as amended was duly carried by the following vote:

Ayes: 4 -  Supervisor Molina, Supervisor Ridley-Thomas,
Supervisor Knabe and Supervisor Yaroslavsky

Abstentions: 1-  Supervisor Antonovich

Attachments: Board Letter and Resolutions
Bicycle Master Plan December 2011
Program Final Environmental Impact and Draft Environmental impact Reports
Findings of Fact and Mitigation Monitoring Report
Motion by Supervisors Yaroslavsky and Knabe
Motion by Supervisor Ridley-Thomas

County of Los Angeles Page 4



Hearing Board of Supervisors Statement Of Proceedings February 28, 2012

The foregoing is a fair statement of the proceedings of the regular meeting held
February 28, 2012, by the Board of Supervisors of the County of Los Angeles and ex
officio the governing body of all other special assessment and taxing districts, agencies
and authorities for which said Board so acts.

Sachi A. Hamai, Executive Officer
‘Executive Officer-Clerk
of the Board of Supervisors

t:‘:ﬁ ) . /l {/ .
s'f?(,k. :—Zu... Lo o Tpmpe—
By S T gtd

Sachi A. Hamai
Executive Officer

County of Los Angeles Page 5



COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

hitp://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

August 23, 2012

IN REPLY PLEASE
REFER TO FILE: PD"1

A3836-2
TO: Each Supervisor

FROM:  Gail Farber /4 JdiAten
Director of Public Works

BOARD MOTION OF FEBRUARY 28, 2012, AGENDA ITEM NO. 7
COUNTY OF LOS ANGELES BICYCLE MASTER PLAN
PROMOTING HEALTHY COMMUNITIES

QUARTERLY PROGRESS REPORT NO. 2

On February 28, 2012, your Board approved the subject motion regarding the proposed
County of Los Angeles Bicycle Master Plan. The motion instructed the Director of
Public Works, in coordination with the Director of Public Health, to identify the ten
unincorporated communities within the County of Los Angeles with the highest rates of
obesity and develop an implementation and funding plan to construct high-priority
bikeways in the identified communities within the next 12 months. The motion further
instructs Public Works to report back to your Board in writing on a quarterly basis with
their progress. The first quarterly report was submitted on May 29, 2012. This is the
second quarterly report.

The first report identified 43 corridors covering approximately 41 miles of bikeways
within the identified communities. That report identified secured or pending funding for
24 of the corridors covering about 28 miles of bikeways. Public Works has since been
awarded a State Safe Routes to School grant for two corridors covering 3 miles of
bikeways. In addition, we have identified 13 additional corridors covering 11 miles as
good candidates for the 2013 Metro Call for Projects. The table on the following page
provides an update on the available and anticipated funding for the corridors.

The attachment includes the updated corridor details, estimated costs, funding sources,
and the current implementation schedule for each community's bikeway corridors. As
previously advised, many projects utilizing grant funding generally require more than
12 months for implementation due to grant funding restrictions and the time required for
project delivery.
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Public Works' staff is continuing to identify bikeway projects that can be expedited
without the need for roadway modifications and detailed engineering analysis and
simply included in conjunction with upcoming road construction projects. We will be
discussing these recommendations with your staff and collaborating with your offices
and communities on outreach and public input as these projects move forward.

| 2009 and 2011 Metro Call for/PrOJects

' . 4
(Funding Approved) 11 13.28 $4,652,000
2012 ?tate Safe Routes to School (SR2S) 5 3.04 $525,000
(Funding Approved)
2012 Caltrans Bicycle Transportation Account 4 487 . 4338 800

(Pending Grant Approval)
2013 Metro Call for Projects Candidates 13 11.00 54,790,274
Included in Supervisorial Districts’ Road
Construction Programs1

Currently Unfunded Bikeways 6 2.26 $742,000

7 6.60 $495,200

1

The Plan calls for implementing bikeways when carrying out road construction projects to achieve
cost savings through economy of scale and reduced disturbance to neighborhoods. The design of
these projects requires analysis of the proposed bikeway and road improvements in context with
the adjacent development; roadway features, such as street and lane widths and parking; and the
safety of bicyclists, pedestrians, transit patrons, and motorists.

Public Works is targeting the next quarterly report for December 1, 2012. This report
will include updates on the schedules, funding, and opportunities for early action
projects.

If you have any questions, please contact me or your staff may contact John T. Walker,
Assistant Deputy Director, Programs Development Division, at (626) 458-3900 or at
jwalker@dpw.lacounty.gov.

MS:pr
C120853
P:\pdpub\Federal\BIKE\Projects\Bicycle Master Plan\Board of Supervisors\Board Motion_obesity\2nd_gtr\obesity_2ndqtr_report-.docx

Attach.

cc: Chief Executive Office (Rita Robinson)
Executive Office
Department of Public Health
Department of Regional Planning
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County of Los Angeles
INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063

Telephone:  (323) 267-2101
TOMD?;E:CEALL FAX: (323) 264-7135

“To enrich lives through effective and caring service”
September 10, 2012

TO: Supervisor, Zev Yaroslavksy, Chair
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

FROM: Tom Tirdall [T TanAxel

Director of Internal Services

FINAL STATUS REPORT ON BICYCLE PARKING AT COUNTY FACILITIES
LOS ANGELES COUNTY BICYCLE PLAN (ITEM 7, AGENDA OF FEBRUARY 28, 2012)

On February 28, 2012, your Board, on a motion by Supervisor Mark Ridley-Thomas, instructed
the Chief Executive Office (CEO) and the Director of the Internal Services Department (ISD) to:

1. Coordinate with County-contracted parking vendors and County departments that
manage their own parking lots to assess the feasibility of implementing bicycle parking
capacity at all County facilities;

2. Report back in writing within 90 days with a plan to implement bicycle parking at all
County facilities unless specific circumstances dictate it is not feasible. The report
should prioritize implementation of bicycle parking based on size of the building,
proximity to public transit, volume of members of the public accessing the site, and other
relevant factors, and include a cost analysis as well as recommendations on potential
funding sources.

This memorandum provides a final status report on work to date to provide bicycle parking at
County facilities since our May 30, 2012, report. Parts 3 and 4 of this motion are directed
toward the Department of Public Works and are not included in this status report.

BACKGROUND

The implementation of the Los Angeles County Bicycle Master Plan (Plan) will make biking a
more practical and desirable transportation option for those living and working in the County.
The Plan proposes an additional 823 miles of bicycle lanes throughout the County, and provides
considerable detail regarding the importance of bicycle parking. The Plan stresses that civic
and government buildings should be priority locations for implementing bicycle parking
strategies.
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CIVIC CENTER AREA BICYCLE PARKING

We previously reported that CEO, ISD, and Music Center facility parking managers completed a
review of potential additional bike parking locations in the Civic Center. This includes a number
of sites identified within the Grand Park plan. The following chart summarizes the status of
installations of proposed bike racks for the Civic Center:

As of Existing Installations Proposed Total
8/28/12 Racks Completed Racks
Count 22 5 11 38

Of the 11 proposed Civic Center bike racks, six will be installed by October 2012, and the
remaining five will be installed by October 2013. ‘

DEPARTMENTAL SURVEYS

For County facilities that are outside of the Civic Center, ISD distributed a Bicycle Parking
Survey to departmental facility managers to obtain data on each facility (e.g., facility size and
hours of operation, feasibility to install new bicycle parking, etc.). The revised inventory includes
1052 work sites as potential locations for bicycle parking.

County departments responded to the facility survey, completing 97% (1,025) of total County
facilities surveyed. Currently, there are 618 bike racks at 197 County facilities. County
departments identified that there are 214 additional feasible sites for 632 bike racks to be
installed.

PRIORITIZATION FOR BICYCLE PARKING INSTALLATIONS

The Board directed that facility bicycle parking be prioritized based on the size of the building,
proximity to public transit, volume of members of the public accessing the site, etc. The Board
motion also discussed that bicycle parking be prioritized within communities with the highest
rates of obesity to promote bicycling as healthy exercise. In its report, Recommended
Community Strategies and Measurements to Prevent Obesity in the United States, the Centers
for Disease Control recommended that communities enhance infrastructure supporting bicycling
as a priority strategy to prevent obesity.

To consider the various factors cited by the Board, ISD developed a methodology that
considered the Board’s four priority factors to rank facilities: building size (square feet); public
transit proximity (MTA bus routes); volume of the public accessing the site (provided by each
department); and adult obesity prevalence (based on U.S. Census data).

Based on the evaluated criteria, the following table summarizes the highest priority County
buildings for the installation of bike racks:
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Supervisorial | High Priority | Proposed | Proposed | Proposed | Proposed Cost
District County Sites Bike Lockers | Signage | Lighting
Racks
1 25 59 24 25 2 $97,500
2 15 51 15 15 - $66,000
3 3 3 3 3 - $9,600
4 13 44 13 13 - $57,100
5 6 22 6 6 1 $28,700
Total 62 179 61 62 3 $258,900 -

This table identifies the number of bike racks, lockers, signage, and lighting as determined by
the lead department for each facility. The detailed list of facilities and departments is provided
on Attachment I.

COST INFORMATION

As previously reported, the cost for bicycle racks and installation can vary widely based on size,
design, location, and existing infrastructure. The estimated costs begin at approximately $500
for the installation of a single 2-bicycle rack. Costs increase when additional infrastructure (e.g.
concrete, design accessibility, security, electrical for lighting, etc.) or larger bike racks are
required. To provide bicycle parking with minimal costs, we assume that most small and mid-
sized facilities will require a basic 2-bicycle unit rack. If required, estimates for larger racks,
lighting, signage, or lockers can be obtained, depending on the logistical requirements.

For the 214 facilities identified where new bicycle parking is feasible, the following table
summarizes the estimated cost for bike racks and/or lockers, signage, lighting etc. as specified
by departments in response to the survey.

Feasible Bike Signage | Lighting | Lockers Total
Sites Racks

Count 214 632 205 21 213 n/a

Estimated
Cost - nla $316,000 | $41,000 | $31,500 | $532,500 | $921,000




Each Supervisor
September 10, 2012
Page 4

NEXT STEPS

ISD will provide affected departments with lists of prioritized bicycle parking sites, including
rough materials and installation cost estimates. As requested, ISD will work with departments to
install bicycle parking racks, lockers, signage, and/or lighting.

Departments will be expected to fund bicycle rack installations from their existing budgets, and
to spread them over time to stay within available appropriations. Departments will be
encouraged to identify outside grant funding to defray the cost of bicycle rack installations. In
priority situations, the CEO will work with departments to identify alternative sources to fund the
bicycle rack installations.

If you have any questions, please contact Tom Tindall at (323) 267-2101, or your staff may
contact Marie Nunez of ISD at (323) 267-2492.

WTF:EFS
TT:JJ:ef

Attachment
c: Executive Office, Board of Supervisors

County Counsel
ISD Board Deputies



COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

November 28, 2012

IN REPLY PLEASE
REFER TO FILE: P D' 1

A3836-3
TO: Each Supervisor

FROM:  Gail Feft, 7 IJW

Dire ic Works

BOARD MOTION OF FEBRUARY 28, 2012, AGENDA ITEM 7
COUNTY OF LOS ANGELES BICYCLE MASTER PLAN
PROMOTING HEALTHY COMMUNITIES

QUARTERLY PROGRESS REPORT NO. 3

On February 28, 2012, the Board approved the subject motion in conjunction with the
County of Los Angeles Bicycle Master Plan. The motion instructed the Director of
Public Works, in coordination with the Director of Public Health, to identify the ten
unincorporated communities within the County of Los Angeles with the highest rates of
obesity and develop an implementation and funding plan to construct high-priority
bikeways in the identified communities within the next 12 months. The motion further
instructs Public Works to provide quarterly progress reports to the Board. This is the
third quarterly report.

Public Works has identified high-priority bikeways on 43 corridors, covering
approximately 41 miles of bikeways and bike routes. We are pleased to report that
bikeway facilities were recently completed on Holliston Avenue from Altadena Drive to
Lexington Street in Altadena and on Atlantic Avenue from 500 feet north of
San Luis Street to Alondra Boulevard in East Compton. In addition, Public Works has
been awarded a grant of $273,000 from the State Bicycle Transportation Account for two
bikeway corridors in Westmont.

The table on the following page provides an update on the available and anticipated
funding for the bikeway corridors. We have narrowed down the list of potential
candidates for the 2013 Los Angeles County Metropolitan Transportation Authority Call
for Projects to nine projects, and we are currently developing comprehensive grant
applications for each of these projects. As shown on the table, there are currently
12 unfunded bikeway corridors.
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2009 and 2011 Los Angeles County Metropolitan
Transportation Authority Call for Projects 11 13.28 $4,652,000
(Funding Approved)

‘| 2012 State Safe Routes to School {SR2S)
(Funding Approved)

2012-13 Caltrans Bicycle Transportation Account
(Funding Approved)

2013 Metro Call for Projects Candidates 9 8.25 $4,239,474
Included in Supervisorial Districts’ Road
Construction Programs

2 3.04 $525,000

2 2.09 $273,000

7 6.60 $495,200

$1,358,600

Currently Unfunded Bikeways 12 7.79

We continue to explore potential funding sources for the remaining 12 unfunded bikeway
corridors. If we are unable to identify grant funding sources for these corridors, we may
recommend that the costs be financed by the affected Supervisorial Districts’ Road
Construction Programs.

The accompanying attachment lists the proposed bikeway corridors along with estimated
project costs, funding sources, and implementation schedules. As previously reported,
many projects require more than 12 months for implementation due to grant funding
restrictions and the time required for project delivery.

We will provide the next quarterly report in early March 2013. If you have any questions,
please contact me or your staff may contact John T. Walker, Assistant Deputy Director,
Programs Development Division, at (626) 458-3900 or jwalker@dpw.lacounty.gov.

MS:pr
C130024
P:\PDPUB\FEDERAL\BIKE\PROJECTS\BICYCLE MASTER PLAN\BOARD OF SUPERVISORS\QUARTERLY REPORT 3.DOCX

Attach.

cc: Chief Executive Office (Rita Robinson)
Executive Office
Department of Public Health
Department of Regional Planning
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COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: PD"'1

A3836-4
February 19, 2013

TO: Each Supervisor »
FROM: Gail Farb% -~
Director o MWW
BOARD MOTION OF FEBRUARY 28, 2012, AGENDA ITEM 7
COUNTY OF LOS ANGELES BICYCLE MASTER PLAN

PROMOTING HEALTHY COMMUNITIES
QUARTERLY PROGRESS REPORT NO. 4

On February 28, 2012, the Board approved the subject motion in conjunction with the
County of Los Angeles Bicycle Master Plan. The motion instructed the Director of
Public Works, in coordination with the Director of Public Health, to identify the ten
unincorporated communities within the County of Los Angeles with the highest rates of
obesity and develop an implementation and funding plan to construct high-priority
bikeways in the identified communities within the next 12 months. The motion further
instructs Public Works to provide quarterly progress reports to the Board. This is the
fourth quarterly report.

Public Works has identified high-priority bikeways on 43 corridors, covering
approximately 41 miles of bikeways and bike routes. We previously reported that nine
corridors were potential candidates for the 2013 Los Angeles County Metropolitan
Transportation Authority Call for Projects (CFP). During development of the grant
applications, four corridors were eliminated due to traffic safety concerns and/or the
need for additional traffic studies that could not be completed in time for inclusion in
this CFP. The remaining five corridors are included within three of our bicycle
improvement mode CFP applications. Funding for this CFP will be available beginning
in Fiscal Year 2017-18, and recommended grant awards will be presented to the
Los Angeles County Metropolitan Transportation Authority Board in August 2013.



Each Supervisor
February 19, 2013
Page 2

One of the four eliminated corridors was the Maplegrove Street corridor in the
Valinda community. High average daily traffic prevented this corridor from being
implemented as a bicycle boulevard at this time. We have recommended that
this corridor be implemented as a Class Ill bike route and constructed as part of our
Graves Avenue, et al., Phase 2 project. This project is scheduled for construction in the
spring of 2014.

The table below provides a status of the available and anticipated funding for the
bikeway corridors. As shown on the table, there are currently 15 unfunded bikeway
corridors.

2‘(‘)‘09 and 2611 Los Ange'ltés‘ Cbunty Metropslitan

Transportation Authority Call for Projects 11 13.28 $4,652,000
(Funding Approved)

2012 §tate Safe Routes to School (SR2S) 5 304 525,000
(Funding Approved)

2012-.13 Caltrans Bicycle Transportation Account ) 2.09 273,000
(Funding Approved)

2013 Metro Call for Projects Applications 5 4.08 1,206,516
Included in Supervisorial Districts’ Road Construction 8 8.25 825,546
Programs

Currently Unfunded Bikeways 15 10.31 4,061,212

We continue to explore potential funding sources for the remaining 15 unfunded
bikeway corridors and will be investigating funding opportunities in the upcoming 2013
State Bicycle Transportation Grant Program. If we are unable to identify grant funding
sources for these corridors, we may recommend that the costs be financed by the
affected Supervisorial Districts' Road Construction Programs.

The accompanying attachment lists the proposed bikeway corridors along with
estimated project costs, funding sources, and implementation schedules. As previously
reported, many projects require more than 12 months for implementation due to grant
funding restrictions and the time required for project delivery.



Each Supervisor
February 19, 2013
Page 3

We will provide the next quarterly report in May 2013. If you have any
questions, please contact me or your staff may contact John T. Walker, Assistant
Deputy Director, Programs Development Division, at (626) 458-3900 or
jwalker@dpw.lacounty.gov.

MS:pr
C130192
P:\PDPUB\FEDERAL\BIKE\PROJECTS\BICYCLE MASTER PLAN\BOS\HCQRWUTH_QTR\QUARTERLY REPORT 4.D0CX

Attach.

cc: Chief Executive Office (Rita Robinson)
Executive Office
Department of Public Health
Department of Regional Planning
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COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

GAIL FARBER, Director Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
REFER TO FILE: PD-1
A3836-5
May 30, 2013
TO: Each Supervisor

FROM M 7 M %

BOARD' MOTION OF FEBRUARY 28, 2012, AGENDA ITEM 7
COUNTY OF LOS ANGELES BICYCLE MASTER PLAN
PROMOTING HEALTHY COMMUNITIES

QUARTERLY PROGRESS REPORT NO. 5

On February 28, 2012, the Board approved the subject motion in conjunction with the
County of Los Angeles Bicycle Master Plan. The motion instructed the Director of
Public Works, in coordination with the Director of Public Health, to identify the ten
unincorporated communities within the County of Los Angeles with the highest rates of
obesity and develop an implementation and funding plan to construct high-priority
bikeways in the identified communities within the next 12 months. The motion further
instructs Public Works to provide quarterly progress reports to the Board. This is the
fifth quarterly report.

During the past quarter, there were no changes in anticipated funding (Table A).
However, we completed the installation of 0.5 miles of Class Il bikeway on Holmes
Avenue from Slauson Avenue to Gage Avenue in Florence (See Attachment A,
page 2 of 6). We also reviewed the possibility of submitting grant applications for
some of these high-priority bikeways under the Federal Highway Safety Improvement
Program, Cycle 6. The purpose of the Highway Safety Improvement Program is to
reduce traffic fatalities and injuries. Unfortunately, none of the proposed bikeways in
these communities met the criteria for this funding opportunity.



Each Supervisor
May 30, 2013
Page 2

Table A

L

and 0 osngéles C:):mty -
Metropolitan Transportation Authority 11 13.28 $4,652,000
Call for Projects (Funding Approved)
2012 §tate Safe Routes to School (SR2S) 5 3.04 $525.000
(Funding Approved)
2012-13 Caltrans Bicycle Transportation
Account (Funding Approved) 2 2.09 $273,000
2013 Metro Call for Projects Applications 5 4.08 $1,206,600
Included in Supervisorial Districts’ Road
Construction Programs 8 8.25 $505,200
Currently Unfunded Bikeways 15 10.31 $4,061,200

We continue to explore potential funding sources for the remaining 15 unfunded
bikeway corridors. The new Federal surface transportation program, Moving Ahead
for Progress in the 21st Century Act, builds on and refines many of the prior highway,
transit, bike, and pedestrian programs into a new program called Transportation
Alternatives, which may provide funding opportunities. It is expected that the State will
merge various programs, including the Bicycle Transportation Account and Safe
Routes to Schools Program, into a new active transportation program. The Active
Transportation Program proposes to allocate $80 million in funding for Statewide
competitive grants; however, the amount to be dedicated to bikeway facilities is
unknown. If we are unable to identify grant funding sources for these corridors, we
may recommend that the costs be financed by the affected Supervisorial Districts'
Road Construction Programs.

The accompanying attachment lists the proposed bikeway corridors along with
estimated project costs, funding sources, and implementation schedules. As
previously reported, many projects require more than 12 months for implementation
due to grant funding restrictions and the time required for project delivery.



Each Supervisor
May 30, 2013
Page 3

We will provide the next quarterly report in August 2013. If you have any questions,
please contact me or your staff may contact John T. Walker, Assistant
Deputy Director, Programs Development Division, at (626) 458-3900 or
jwalker@dpw.lacounty.gov.

JB pr
C130115
P:\pdpub\Federal\BIKE\Projects\Bicycle Master Plam\BOS\HCQR\5th_qtr\FifthQRpt5.doc

Attach.

cc. Chief Executive Office (Rita Robinson)
Executive Office
Department of Public Health
Department of Regional Planning
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Hearing Board of Supervisors Statement Of Proceedings February 28, 2012

implement bicycle parking at all County facilities unless specific
circumstances dictate it is not feasible. The report should prioritize
implementation of bicycle parking based on the size of the building,
proximity to public transit, volume of members of the public
accessing the site, and other relevant factors, and include a cost
analysis as well as recommendations on potential funding sources;

6. Directed the Director of Public Works, in coordination with the
Director of Public Health, to identify the ten unincorporated
communities within the County of Los Angeles that have the highest
rates of obesity, and develop an implementation plan, that includes
appropriate funding sources, to construct the priority bicycle routes
identified in the Master Bicycle Plan’s Phase | Implementation
Recommendations for those respective communities, and other
communities covered by the Master Plan, within the next 12 months
and report back to the Board in writing on a quarterly basis with their
progress; and

7. Directed the Director of Public Works, in coordination with the Acting
County Counsel, to strike all proposals related to the inclusion of a
Class | Bicycle Lane along the Sepulveda Channel, adjacent to the
Mar Vista community, from the Los Angeles County Bicycle Master
Plan and bring the Plan back to the Board at the earliest possible
date for final adoption.

This item as amended was duly carried by the following vote:

Ayes: 4-  Supervisor Molina, Supervisor Ridley-Thomas,
Supervisor Knabe and Supervisor Yaroslavsky
Abstentions: 1-  Supervisor Antonovich
Attachments: Board Letter and Resolutions

Bicycle Master Plan December 2011

Program Final Environmental Impact and Draft Environmental impact Reports
Findings of Fact and Mitigation Monitoring Report

Motion by Supervisors Yarosiavsky and Knabe

Motion by Supervisor Ridley-Thomas

County of Los Angeles Page 4




Hearing Board of Supervisors Statement Of Proceedings ) . February 28, 2012

The foregoing is a fair statement of the proceedings of the regular meeting held
February 28, 2012, by the Board of Supervisors of the County of Los Angeles and ex
officio the governing body of all other special assessment and taxing districts, agencies
and authorities for which said Board so acts. S

Sachi A. Hamai, Executive Officer
‘Executive Officer-Clerk
of the Board of Supervisors

< S .
By Jp}&{:&«..- (1 7:/7’335;@@*'
Sachi A. Hamai

Executive Officer

County of Los Angeles Page 5




COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
i ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

hitp://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: PD'1

November 26, 2014 A3836-11
TO: Each Supervisor
FROM: il Farber

. " /

L —
BOARD MOTION OF FEBRUARY 28, 2012, AGENDA ITEM 7
COUNTY OF LOS ANGELES BICYCLE MASTER PLAN

PROMOTING HEALTHY COMMUNITIES
QUARTERLY PROGRESS REPORT NO. 11

On February 28, 2012, the Board approved the subject motion in conjunction with
approval of the County of Los Angeles Bicycle Master Plan. The motion instructed the
Director of Public Works in coordination with the Director of Public Health, to identify the
ten unincorporated County communities with the highest rates of obesity and develop
an implementation and funding plan to construct high-priority bikeways in the identified
communities within the next 12 months. The motion further instructs Public Works to
provide quarterly progress reports to the Board. This is the 11th quarterly report.

Previously, Public Works retained a consultant to evaluate the feasibility of
implementing the remaining 13 unfunded bikeway corridors and submitted their report
for Departmental review. The findings are as follows:

One corridor was found suitable for bikeway implementation.
Three corridors were recommended for an upgraded bikeway.
Four corridors were found unsuitable for bikeway implementation.
Five corridors were found suitable pending further study.




Each Supervisor
November 26, 2014
Page 2

The number of bike corridors, mileage, and estimated cost are summarized in Table A.

Table A
Funding Source No. Miles Estimated Cost
Corridors

2009 LACMTA
Call for Projects ! 0.58 $350,000
2013 LACMTA N
Call for Projects * . 2.52 $1,136,100
Active Transportation Program (ATP) Cycle 1 6 52 $3,967,300
2012 State Safe Routes to School
(Funding Approved) 2 3.04 $525,000
2012-13 Caltrans Bicycle Transportation
Account (Funding Approved) 1 L $21,000
Highway Safety Improvement Program —
Cycle 6 (Funding Approved) 2 580 e, 00
Included in Supervisorial Districts' Road
Construction Programs 12 11.56 $682,000
Currently Unfunded Bikeways 9 5.38 $1,026,800
Cprrldors Not Under (?onsmeratlon for 6 567 $3.274.100
Bikeway Implementation
Total 43 41.05 $11,223,000

* Funding to be reapplied for under ATP Cycle 2
Change from last quarterly report

Roadway signage and striping plans will be prepared for the one corridor currently
suitable for bikeway implementation (Seville Avenue) and will be programmed in the
The three corridors
recommended for upgrade will require additional technical studies and will be reported
on in subsequent reports along with the five corridors requiring further study.

First Supervisorial District Road Construction Program.




Each Supervisor
November 26, 2014
Page 3

Additionally, Allen Avenue from Altadena Drive to New York Avenue previously funded
in the Fifth Supervisorial District Road Construction Program was determined unsuitable
for bikeway implementation due to elevated traffic speeds and narrow lane widths.

As previously reported, all Los Angeles County Metropolitan Transportation Authority
(LACMTA) 2009 and 2011 Call for Projects except for the Willowbrook Avenue Bike
Path project were granted funding in the State ATP, Cycle 1. However, LACMTA has
announced that the project is now cleared to receive its original Call for Projects
commitment. LACMTA has also requested that projects funded in the 2013 Call for
Projects be applied for in ATP Cycle 2. Corridors previously funded in the 2013 Call for
Projects will be reapplied for funding in the next ATP cycle. The application due date for
ATP Cycle 2 has not been announced but is expected to be announced in May or June
2015.

Attachment A lists the proposed bikeway corridors along with estimated project costs,
funding sources, and implementation schedules. As previously reported, many projects
require more than 12 months for implementation due to grant funding restrictions and
the time required for project delivery.

We will provide the next quarterly report in February 2015. If you have any questions,
please contact me or your staff may contact John T. Walker, Assistant Deputy Director,
Programs Development Division, at (626) 458-3900 or jwalker@dpw.lacounty.gov.

MS:pr
C150266
P:\pdpub\Federal\BIKE\Bicycle Master Plan\BOS\HCQR\11th_gtr\Quarterly Report 11.docx

Attach.

cc: Chief Executive Office (Rita Robinson)
Executive Office
Department of Public Health
Department of Regional Planning
Los Angeles County Metropolitan Transportation Authority
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ry 28, 2012

tmplement bicyele parking at all Counly faciiities unlass specific
cireurnstances diciate it is not feasible. The report should prioritize
in

irmplenientation of bicyele parking based on the size of the building,

- proximity to public iransit, velume of members of the public

aceessing the site, and other relevant factors, and include a cost
analysis as well as recommendaiions on pofential funding sources;

Direcied the Director of Public Works, in coordination with the
Director of Public Health, fo identify the fen unincorporated
communities within the Couniy of Los Angeles that have the highest
rates of obesity, and develop an implementation plan, that includes
appropriate funding sources, o consiruct the pﬁoriiy bicyele roufes
identified in the Masfer Bicycle Plan’s Phase | Implementation
Recommendations for those respective communities, and other
communities covered by the Master Plan, within the next 12 months
and report back to the Board in writing on a guarterly basis with their
progress; and

Directed the Director of Public Works, in coordination with the Acting
County Counsel, fo strike all proposals telated fo the inclusion of a

" Class | Bicycle Lane along the Sepulveda Channel, adjacent to the

This

Wiar Vista community, from the Los Angelss County Bicycle Master

Plan and bring the Plan back fo the Board at the earliest possible
date for final adoption.

itemn as amended was duly carried by the following vote:

Ayes: 4. Superisor Molina, Supervisor Ridley-Thomas,
Supervisor Knabe and Superviser Yaroslavsky
Abstentions: 1-  Supervisor Anfonovich

Affachmernfs: Board Letier and Resolutions

Bicycle Master Plan December 2011

Program Final Environmental lmpact and Draft Environmeantal Impact Reports
Findinags of Fact and Mitigation Monitoring Reporit

Motion by Supervisors Yaroslavsky and Knabe

‘Motion by Supervisor Ridley-Thoimas

County of Los Angeles



Hearing Beard of Supervisois Stetement Of Proceedings Fehruary 28, 2612
The foregoing is a fair statement of the proceedings of the regular meeting held

February 28, 2012, by the Board of Supervisors of the County of Los Angeles and ex
officio the governing body of all other special assessment and taxing disiricts, agencies

and authorities for which said Board so acts.

Sachi A. Hamal, Executive Oiiicer
Executive Officer-Clerk
of the Board of Supervisois

< n
By ;;v,ﬂ-{bt{a.; (f Lt

Sachi A. Hamal
Executive Officer

County of Los Angeles



COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service ™

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
— IN REPLY PLEASE
rererTOFILE: PD-1

March 2, 2015 _ A3836-12

TO: Each Supervisor

FROM: Gail Farber
Director of Public‘Works

BOARD MOTION OF FEBRUARY 28, 2012, AGENDA ITEM 7
COUNTY OF LOS ANGELES BICYCLE MASTER PLAN
PROMOTING HEALTHY COMMUNITIES

QUARTERLY PROGRESS REPORT NO. 12

On February 28, 2012, the Board approved the subject motion in conjunction with
approval of the County of Los Angeles Bicycle Master Plan. The motion instructed the
Director of Public Works in coordination with the Director of Public Health, to identify the
ten unincorporated County communities with the highest rates of obesity and develop
an implementation and funding plan to construct high-priority bikeways in the identified
communities within the next 12 months. The motion further instructs Public Works to
provide quarterly progress reports to the Board. This is the 12th quarterly report.

Over the past quarter, Public Works has started work on the required technical studies
for the eight corridors that were either recommended for upgraded bikeways or suitable
pending further study, as shown on Attachment A. These studies will be reported on in
subsequent reports.

Three bikeway corridors (119th Street-Willowbrook Avenue to Mona Boulevard,
124th Street-Slater Avenue to Alameda Street, and Success Avenue/Slater
Avenue-Imperial Highway to El Segundo Boulevard) have been implemented with the
completion and Board acceptance of 124th Street et al. project. Two bikeway corridors
(Maplegrove Street-Hacienda Boulevard to Lark Ellen Avenue and Walnut
Avenue/Echelon Avenue/Ranlett Avenue-Francisquito Avenue to Temple Avenue) have
gone into construction with the award of the Maplegrove Street et al. project. The
implementation schedule for the Firestone Boulevard-Central Avenue to Alameda Street
segment was updated to funding year 2016. Please see the highlighted entries in
Attachment A.



Each Supervisor
March 2, 2015
Page 2

The number of bike corridors, mileage, and estimated cost are summarized in Table A.

Table A
Funding Source o, Miles | Estimated Cost
Corridors FALen Los

2009 Los Angeles County Metropolitan
Transportation Authority (LACMTA) 1 0.36 $350,000
Call for Projects
2013 LACMTA 1
Call for Projects 4 2.52 $1,136,100
Active Transportation Program (ATP) Cycle 1 6 7.52 $3,967,300
2012 State Safe Routes to School
(Funding Approved) 2 3.04 $525,000
2012-13 Caltrans Bicycle Transportation
Account (Funding Approved) ! 1.00 $21,000
Highway Safety Improvement Program —
Cycle 6 (Funding Approved) 2 4.00 $240,700
Included in Supervisorial Districts' Road 2
Construction Programs 2 i2 bt $765,700
Currently Unfunded Bikeways 8 4.86 $923,100
Corridors Not Under Consideration for
Bikeway Implementation B 267 $3,274,100
Total 43 41.05 $11,223,000

! Funding to be reapplied for under ATP Cycle 2

% No summary change, please see Attachment A for specific Corridor updates

Change from last quarterly report
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